SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:42PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 502 Const Calendar Day: 75 Date: 18-Aug-2012 Saturday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; LOAD TRANSFER PREP:

[]

There is no work today at W2 at the WJS for load transfer preparation. Yesterday, the installation of the
first shim was completed in the morning, then ABF ironworkers continued to work at W2 at the WJS in the
afternoon, including OT, to prepare for the next shim to be installed at a later date. There are still some
remaining items to complete at W2 at the WJS prior to the next shim installation, but ABF does not do any
of that work today. Ironworker foreman Jim Benninghove’s crew, which is the regular crew at the W2
WJS, is working today, but they are working at the L13/L14 lifting lug removal and on barrier rail
installation - this work is inspected by others.

INSPECTOR OT REMARK:

4 hours OT in the field and office: | check the W2 WJS to see if ABF is going to do any of the remaining
necessary work there prior to the next shim installation. | also check a few items with the completed work
at the W2 WJS. In the office, | prepare a WJS force vs displacement plot and summary photos.
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